
 

 

 
 

York North Yorkshire and East Riding 
Local Enterprise Partnership 
 

Infrastructure and Joint Assets Programme Board 
 

Minutes of the Meeting held on Wednesday 23rd October 2019 at 10am 
Held at Selby District Council Offices 

 
Present:-    
Liz Hutchinson 
Andrew Leeming 
David Dickson 
Cllr Stephen Arnold 
Cllr Mark Crane 
Cllr Steve Siddons 
Cllr Andrew Waller 
Cllr Phil Ireland 
Julian Rudd 
Cllr Andrew Lee 
Liz Philpot 

LH 
AL 
DD 
SA 
MC 
SS 
AW  
PI 
JR 
AL 
LP 

YNYER LEP Enterprise Partnership Officer 
YNYER LEP Head of Infrastructure & Strategy 
(Chair) YNYER LEP Infrastructure & JA Board 
Ryedale District Council 
Selby District Council 
Scarborough Borough Council 
City of York Council 
Harrogate Borough Council 
YNYER LEP Planning Lead (Selby DC) 
North Yorkshire County Council 
YNYER LEP Coastal and Growth Towns (East Riding of Yorks Council) 

 
Apologies:-    
Adrian Green 
Cllr Chris Matthews 
Jocelyn Manners Armstrong 

AG 
CM 
JMA 

YNYER LEP Head of Assurance 
East Riding of Yorkshire Council 
Dales NPA 

 
135  Item 1 - Welcome and Apologies 
   
136  Item 2 - Declarations of Interest 
  These will be recorded for each item as necessary. 
   
137  Item 3 (i) - Minutes of Last Meeting 
  Were agreed as a true record. 
   
  Item 3 (ii) - Matters Arising 
  Ref Minute 129 - Item 7 (f) - Tadcaster Flood Alleviation: 
  AL reported that following approval (19th June 2019) for the development funding of £1.022million 

for this project from LGF, the Government had announced in September that it had committed the 
necessary £9 million for the main capital scheme to go ahead following the preparatory stages. This 
news was welcomed by the Board as excellent news for the partners and for Tadcaster. 

   
  Ref Minute 130 - Item 7 (h) - Bridlington Harbour: 

(NB Declaration of Interest – Liz Philpot - East  Riding of Yorkshire Council officer) 
  (iii) Bridlington Harbour Commissioners had attended Performance Sub-Group meeting on 18 

October 2019 to present details of the ‘Adopted Forward Plan’ for future incremental 
development of Bridlington Harbour.  The timescales for this now extend beyond the remaining 
current LGF programme, but general support for the ambition and potential economic benefits 
was confirmed; 

  (iv) The Funding Agreement for Bridlington Town Centre Public Realm Improvements has been sealed 
by East Riding of Yorkshire Council and is under construction; 

  (v) A165 Bridlington Housing - LP reported that the project had now satisfactorily addressed the 
Appraisal Recommendations that had been reported to the meeting on 19 June 2019.  However, 



 

 

the Viability Assessment information was not resolved until after papers for this Board meeting 
had been issued.  The applicant had highlighted that to defer a decision until the next Board 
meeting (12 December) would present significant delivery risk to the pre-start programme, and 
jeopardise the momentum now achieved for the development.  A summary of the current positon 
was provided which covered all outstanding matters from the appraisal, and the Board was 
requested to consider delegation to the Chairman to conclude the formal approval process. It 
was also noted that the total amount of LGF requested has now reduced from approx. £1.8m to 
less than £1.3m, with a corresponding increase from the local contribution and the private 
developments. 

  Resolved that :  

 A detailed report setting out how the applicant has met the appraisal recommendations be 
circulated to Board Members for information/comment; and 

 Subject to any comments received, the Chairman is delegated to consider and sign-off final 
approval to proceed to a Funding Agreement at the earliest opportunity. 

   
  Ref Minute 134: 
  The date of the next meeting has been changed to 2pm, 12 December 2019 - venue to be confirmed 

in Central York. 
   
138  Item 4 - Actions from Last Meeting 

All the actions from the last meeting to be covered within main agenda items.  
   
139  Item 5 (a) - York Central  

(NB Declarations of Interest - David Dickson - Chair, Cllr Andrew Waller – City of York Council) 
  AL reported that the £7.5m LGF allocation towards York Central was initially made to support 

infrastructure costs, but has also latterly been utilised to support preparatory costs for the 
development.  Previous commitments have been contribution of £1.5m towards Scarborough Bridge 
replacement (complete) and £2.89m for York Central design and preparation costs (on-going).   
 
AL referred to the report (Item 5 (a)) which sets out details of the external appraisal of the current 
request for further LGF support from within the existing allocation of £7.5m.   
 
Ben Murphy (City of York Council) presented details of the project which overall aims to create 6,500 
jobs and 2,500 homes.  The Council is currently waiting to hear outcome of Housing Investment Fund 
application, but also needs to progress Enterprise Zone requirements which are time critical. It was 
noted that clawback provision will need to be made for capitalised fees, if the subsequent 
development is unable to proceed for any reason.  
 

  Resolved : Approve the award of £1,580,000 towards the design and development costs of 
the York Central project, as a variation to the existing Funding Agreement, with the following 
contractual conditions: 

  i) Detailed GANNT Chart confirming delivery on the LEP timescales – to complete in 
advance of March 2020; 
ii) CYC to confirm in writing detailed cost breakdown for all works before drawdown of 
any funds, along with confirmation of eligible and time appropriate match funding; 
iii) CYC to formally agree outputs for the project development works with the LEP; 
iv) Reassurance that the capital project these works relate to is in a position to move 
forward (e.g. planning permission in place, confirmation of HIF funding); 
v) Written confirmation CYC will commit to meeting any and all cost overruns; 
vii) Provision to be made for re-payment of fee costs if the capital investment (to which they relate) 
is unable to proceed. 
 

   
   
   



 

 

   
140  Item 5 (b) - Thornton Road, Pickering  

(NB Declaration of Interest – Councillor Steve Arnold, Ryedale DC) 
  LH referred to the report at Item 5 (b) for employment land development at Thornton Road, Pickering, 

by the applicant, Lindum Developments Ltd.  Abnormal site costs currently make the site unviable, 
details of which are set out in the report to support the case for LGF support.  Key issues remain in 
relation to State Aid, and site access relating to a covenant which are continuing to be addressed. 

   
  Stuart Mitchell from Lindum Developments explained more detail about the State Aid opinion given, 

and referral to the EU commission.  This has clarified the mechanisms that have been applied to the 
precise circumstances of the site. SM confirmed that LD will carry out site management with 
procurement of construction through compliant processes. 
 
Resolved : approve a grant of up to £880,506 subject to: 

 Ryedale District Council resolving the Covenant issue, allowing the purchase of the 
land to complete within the timeframe consistent with project deliverability; and 

 Satisfactory resolution of outstanding technical queries between the applicant and 
their legal advisor, to ensure compliance with State Aid. 

   
   
141  Item 5 (c) - Craven Regeneration Pipeline 
  LH referred to the report at Item 5 (c) and highlighted the outstanding information still needed for 

the project to meet the requirements for LGF support. However, in mitigation the LEP lead project 
officer had been unexpectedly been unable to progress the project, and therefore it is proposed to 
allow the applicant until the end of November to resolve outstanding matters to inform a final 
decision via a report to December Board Meeting.  
 
Board members raised the prospect of the Local Authority using their own borrowing facilities if the 
finance required is loan based. It was confirmed that this has also been raised by the Performance 
Sub-group at the meeting on 18th October 2019.  
 
Resolved :  

 to allow a revised deadline of 30 November 2019, to enable the applicant to provide all 
outstanding required information, to demonstrate the deliverability of the whole programme, 
(and its individual projects) within the context of the remaining LGF timescales; and  

 a further report to be made to the next Infrastructure Board meeting to enable decision to be 
made.  

   
142  Item 6 (a) - York Harrogate Rail  

(NB Declaration of Interest - David Dickson - Chair, Phil Ireland – Harrogate DC) 
  AL reported significant progress is being made by the partners on key elements of the project: 

 Capacity of the network to accommodate additional services. 

 To ensure that infrastructure/capital works can be completed within LGF timescale. 
  If this work is completed as planned, then the new and increased frequency services would commence 

December 2020, subject to statutory approvals by timetable regulators. 
   

Resolved : that the positive progress being made by the partners be welcomed and a full report and 
presentation be made to the next Infrastructure Board meeting be made to enable decision by the 
previously agreed deadline of December 2019.  
 

   
143  Item 6 (b) - Olympia Park, Selby  

(NB Declaration of Interest - Cllr Mark Crane – Selby DC, Julian Rudd – Selby DC officer) 
 



 

 

  JR updated that only in last couple of weeks, SDC has decided that it is not possible to meet the 
conditions of the prospective grant within the remaining timescales available for delivery of LGF 
funded projects. Furthermore, the Council has decided not to accept the terms of the Housing 
Investment Fund (HIF) award towards the development.    

   
  All the partners remain committed to delivery of the development potential of the site.  SDC is 

progressing the Transforming Cities Bid, to include new footbridge to improve site connectivity. 
   
  JF highlighted challenges of site with reference to the need for 4m embankments for road 

infrastructure, leaving unviable net developable area. 
   
  DD recommended that a development project for Olympia Park be retained in the LGF pipeline for 

succession funding. 
   
  JR also highlighted that Selby DC remains committed to delivering housing development on three 

brownfield sites close to the town centre and railway station. 
 
The Infrastructure Board members thanked Selby DC for taking a realistic approach to inform their 
decision, in relation to the potential for LGF contribution, and agreed to continue to support the 
principle of development at Olympia Park in the future.  
 

   
144  Item 7 - Local Growth Fund Progress Report  
  AL referred to the report at Item 7 and highlighted headline position. With reference to the tables in 

the report Annex, AL referred to 23 completed projects, total £24.5m, a further 22 projects are 
contracted and in delivery with total LGF £83.1m (£48.5m spent). 

   
  Regular monitoring of the programme will take place to manage any changes and projects are 

requested to cooperate fully with monitoring and reporting requirements to support the effective 
management of the programme over its remaining lifetime. 

   
145  Item 8 - Date of Next Meeting 
  Thursday, 12 December 2019 at 2pm. 
   
  Venue to be confirmed - Central York. 

 


