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OFFICIAL 

 
Minutes 
 

Meeting: York & North Yorkshire Infrastructure Board meeting 

Date/Time: 24 June 2021 at 2.00 pm 

Venue: Zoom  

 

 

Members Present:  

Private Sector: David Dickson (Chair).  

Public Sector: Cllr Angie Dale (Richmondshire District Council), Cllr Richard Foster (Craven 

District Council), Cllr Andrew Waller (City of York Council), Cllr Lee (North Yorkshire County 

Council), Cllr Mark Crane (Selby District Council). 

 

Secretariat: James Farrar (Chief Operating Officer), Liz Philpot (Head of Delivery), Paul 

Clark (Governance and Assurance Manager), Helen Patchett (Enterprise Partnership 

Officer), Samantha Raine (Enterprise Partnership Officer), Mark Haynes (Hambleton District 

Council Secondee), David Williams (LEP Communications Officer), Ian Collins (Enterprise 

Partnership Officer) Sarah Barkey (LSO) – minutes.  

 

Apologies:  

Public Sector: Cllr Steve Siddons (Scarborough Borough Council), Cllr Phil Ireland 

(Harrogate Borough Council) and Stuart Parsons (National Parks). 

 

Secretariat: Andrew Leeming (Head of Strategy), Adrian Green (Head of Assurance).  

 

 

IB21-10 Introductory Remarks 
The Chair welcomed those in attendance to the meeting. 

IB21-11 Apologies for Absence  
Apologies had been received from Cllr Steve Siddons, Cllr Phil Ireland, Stuart 
Parsons, Andrew Leeming and Adrian Green. 
 

IB21-12 Minutes of the Last Meeting 
Decision  
That the minutes of the meeting held on 22 April 2021 be approved. 
 

IB21-13 Matters Arising  
 
Actions:  
None outstanding.  
 

IB21-14 Declarations of Interest  
Cllr Lee declared a non-pecuniary interest in Item 7 as a member for North 
Yorkshire County Council.   
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IB21-15 LGF Programme End Management (Written Report) 
The Head of Delivery gave a presentation showing the LGF outturn figures and 
confirmed that the Growing Places Fund will cover the over-commitment, as 
reported to previous Board meetings.   
 
The Chair thanked the team for a very well managed programme.  
 
Decision: The Board endorsed the actions set out in Annex 1, noting that 
further work will be undertaken to ensure compliance with the YNY LEP 
Assurance Framework and NYCC Accountable Body requirements. 
 

IB21-16 LGF Final Evaluation Report  
The Head of Delivery talked through the report.  
 
The Head of Delivery asked the Board to note the lessons learnt area of the 
appended report, pages 48-53 are the key areas along with the 
recommendations. This report will be shared with Local Authority partners.  
 
This report will be added to the agenda for a future Economic Development 
Managers meeting.  
 
The group agreed that the Bioeconomy is now more mature as a sector, and 
remains a priority for the York North Yorkshire area.   
 
Decision: The Board noted the key findings in the LGF External Evaluation 
Report.  
 

IB21-17 Getting Building Funding Progress (Written Report)  
The report was taken as read. The Head of Delivery updated the Board on the 
issues with the Thornton Road, Pickering project, and explained that the 
Secretariat are working with the project team and Ryedale District Council 
towards an outcome.  
 
The Head of Delivery talked through the table at 3.1 and the outturn figures at 
3.4. The filed figures are on the end of May BEIS return.  
 
The Chair had been to the opening of the A19 Chappell Haddlesey project, the 
work had been completed on budget and slightly earlier than planned.  
 
The Chair had also visited the Guildhall in York, was very impressed with the 
work, and suggested a visit from the Board would be beneficial.  
 
Decision: The Board noted the current programme position, and that further 
reports will be submitted to monitor progress and performance during 2021/22.  
 

IB21-18 Northallerton e-Campus 
The Head of Delivery talked through the report, which sets out how progress 
has been made since the approval of the GBF grant, and provides details of 
the current financial breakdown for the project including the additional £50,000, 
which was previously agreed in principle by the Board.    
 
Mark Haynes, the Project Lead from Hambleton District Council, provided a 
further project update since the report had been written, and confirmed that 
HDC are working with the NYCC Skills team, having met on 30 June 2021. 
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Following a site meeting today the agreed fit out of furniture had been finalised, 
and is forecast to conclude with the Q3 claim (by Dec 2021).  
 
It was noted that completion of the facilities are not critical for the start of the 
new academic year (Sept 2021) as primary target group is currently adults, 
rather than 16-18 years. The provision of post 18 education will be delivered as 
follows: 

 Level 1 by NYCC 

 Level 2 and 3 by York College and  

 Level 4 by University of Sunderland.   
 
Decision:  

 The Board noted the project progress; 

 Approval of the additional award of £50,000 of GBF grant, to be 
matched to an equal amount, by the project;  

 Project Change Request to be submitted to MHCLG/BEIS seeking 
formal approval for this increase.  

IB21-19 North Yorkshire Digital Infrastructure 
The Head of Delivery talked through the report, with reference to the original 
approach of this project being scaleable, and the current proposal to increase 
the amount of GBF by £278,312 initially, up to a maximum total of £600,000 
through this approval, should additional GBF funds come available. Any further 
increase in GBF grant would require further Board report/decision. 
 
Cllr Lee supports this report and explained that the team are doing some very 
good work with this roll-out. That it is helping to get priority rural locations up to 
comparable standards with urban areas.  
 
The Chair thanked the Enterprise Officer for the report. 
 
Decision: 
(a) The Board agreed in principle the additional proposals for delivery of the 

North Yorkshire Digital Infrastructure Programme. The Board approved an 
initial increase of GBF of £278,312 from currently unallocated GBF grant to 
enable the scalable activity detailed in this report;  

(b) The Board gave approval if further GBF funding became available to a 
maximum of a further £321,688, to the maximum approved amount of 
£600,000 to support the programme of improvements set out in the report;   

(c) Project Change Request be submitted to MHCLG/BEIS seeking formal 
approval for this increase. 

 

IB21-21 LGF Feasibility Studies Outturn 
IC Enterprise Partnership Officer talked through the report.  
 
The Chair reiterated the importance of pipelines, explaining that without 
pipeline projects there would not have been any GBF projects. This has also 
proved to be of value in preparing the 21st Century Towns application for 
Community Renewal Funding (see Agenda Item 9).  
 
The Chair acknowledged the work that had gone in to this report and he 
thanked the Enterprise Officer.  
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Decision: The Board noted the position and performance of the activity 
undertaken during FY 2020/21 to deliver and support stakeholder project 
feasibility studies. 
 

IB21-22 Community Renewal Fund - Towns Application 
The Head of Delivery talked through the report and confirmed there had been a 
total of 66 applications to NYCC with a total of £27.4m of funding. 28 Projects 
worth £8.4m had been selected. The Board were advised that a full list of 
projects could be found within the report pack provided to NYCC’s Executive 
on 8 June 2021 via the NYCC website. A decision from Government is due by 
late July/early August. 
 
YNYLEP will provide the programme management role to maximise the 
benefits and impacts of the strategic approach to 21st century Towns across 
the North Yorkshire area. This will include an evaluation process (required by 
MHCLG) will be built in, that will be managed by the LEP. 
 
Due to the tight timelines for Delivery, there will be meetings with project leads 
from all of the District and Borough Local Authorities next week who are aware 
that development work needs to be undertaken at risk to ensure that the 
delivery timescales can be met.  
 
A CRF application was also submitted by City of York Council. Cllr Waller 
confirmed that 15 applications had been received with nine submitted to 
Government.  
 
Applications for “Green Themes” activity prepared by YNY LEP has also been 
taken forward in NYCC bid to MHCLG. Applications under the other 5 themes 
had been prioritised, and Cllr Lee explained the unsuccessful bids to NYCC 
could come back to be considered for future funding opportunities. The Head of 
Delivery confirmed that - where relevant - YNY LEP support would be offered 
to partners for unsuccessful bids to consider other options. 
 
The Chief Operating Officer thanked the LEP team and local authority partners 
for the work they had done on the CRF bids.  
  
Decision: The Board noted the applications set out at Appendix A.  
 

 Note: Cllr Crane joined the meeting at 3.00 pm 
 

IB21-23 Date & Time of Next Meeting 
The Chair confirmed the cancellation of the 26 August 2021 meeting.  
The next meeting will be 15 October 2021 on Zoom.  
 

IB21-24 Any Other Business  
None 
  

 

The meeting concluded at approximately 3.05 pm.  


